IT Curriculum Update
IPT
Weekly Meeting
11 December 2014

AGENDA

- Welcome and Introductions
- Purpose of Meeting – Baseline Where We Are At
- Course Updates to include CLE074 and ISA220
- Learning Objective Management System (Mike Denny)
- Competency Paper Status
- ITCU Key Dates

IT Course Updates

- IRM101 CDR complete; Contractor Kickoff occurred 9 Dec
- IRM202 preparing for P1/P2 prior lessons and Practicum CDR 15 to 17 Dec IT Sprint; CDR for P3/P4 prior lessons and Practicums by 14 Jan
- IRM304 CDR complete; Looking for DBS Enterprise-Level case (Working with DAU-Midwest)
- SAM301 CDR complete; Looking for DBS Program-level case (Working with DAU-Midwest)
- CLE074 Kickoff occurred on 2 December. GOV to review Prototype on 18 and 19 Dec
- RMF Distance Learning Course will be called Information Systems Acquisition (ISA 220); PM Assigned is Steve Mills, DAU-South; PM is organizing himself and is working on a date to provide course TLOs/ELOs for approval ASAP

Learning Objective Management System

- ITCU Internal DAU Core Team Only
- Ability to centrally manage TLOs and ELOs and MTs
- Ability to manage traceability between Competencies to Course Content
- Applicable Reports to be publicly published via Blackboard
- DAU Core Team needs to start using and training on new system.

Competency Paper Status

SEE SPREADSHEET

DAU ITCU KEY DATES

- 15 DEC 16 Competency Areas Ready for ISD Review
- 15 to 17 Dec ITCU IT Sprint (Instructor Pilot 1 for IRM202; Status of IRM101)
- 18, 25 Dec and 1 Jan, No ITCU WIPT
- 8 Jan ITCU WIPT
- 14 Jan IRM202 CDR for P3/P4 prior lessons and Practicums
- 15 Jan 10 Competency Areas Ready for ISD Review
- 22 Jan DBS Case Study Enterprise Perspective IRM304
- 26 to 30 Jan IT SPRINT (IRM202 Instructor Pilot)
- 26 to 30 Jan IT SPRINT (IRM304 Instructor Pilot)